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nn More than $700 million for school More than $700 million for school 
construction in Patersonconstruction in Paterson

nn All Health and Safety work is All Health and Safety work is 
substantially completesubstantially complete

nn New construction program phase has New construction program phase has 
commenced and includes some new commenced and includes some new 
schools, new additions and more schools, new additions and more 
renovationsrenovations

BackgroundBackground



Ensuring SafetyEnsuring Safety

Jacobs’ primary concern is safety

Jacobs’ commitment to safety includes the 
students, the contractors, and the community

Jacobs will oversee construction to ensure 
all safety requirements are met

Construction plans will be updated, as 
necessary, to ensure student safety



New Construction In ProgressNew Construction In Progress

Panther Academy Panther Academy –– to be completed July to be completed July 
20042004

Roberto Clemente ES Roberto Clemente ES –– to be completed to be completed 
December 2004December 2004



New Construction in DesignNew Construction in Design

International High SchoolInternational High School
Design to be complete in April 2004Design to be complete in April 2004
Construction Procurement Construction Procurement –– Feb to June Feb to June 
20042004
Construction Construction –– June 2004 to July 2006June 2004 to July 2006
$19 MM$19 MM



New Construction in DesignNew Construction in Design

Marshall Street SchoolMarshall Street School
Design to be completed in April 2004Design to be completed in April 2004
Construction Procurement Construction Procurement –– Feb to June Feb to June 
20042004
Construction Construction –– June 2004 to Dec 2005June 2004 to Dec 2005
$18MM$18MM



New Construction in DesignNew Construction in Design

HARP AcademyHARP Academy
Design to be completed in Oct 2004Design to be completed in Oct 2004
Construction Procurement Construction Procurement –– Sept 2004 to Sept 2004 to 
Jan 2005Jan 2005
Construction Construction –– Feb 2005 to Oct 2006Feb 2005 to Oct 2006
$13 MM$13 MM



New Construction in Design New Construction in Design 
ProcurementProcurement

PS 19 ECC (construction on hold)PS 19 ECC (construction on hold)
Design Design -- Mar 2004 to Feb 2005Mar 2004 to Feb 2005
Construction Procurement Construction Procurement –– TBDTBD
Construction Construction –– April 2006 to July 2007April 2006 to July 2007
$6 MM$6 MM



New Construction in Design New Construction in Design 
ProcurementProcurement

PS 11 ECC (construction on hold)PS 11 ECC (construction on hold)
Design Design -- Jun 2004 to Jun 2005Jun 2004 to Jun 2005
Construction Procurement Construction Procurement –– TBDTBD
Construction Construction –– May 2007 to Dec 2008May 2007 to Dec 2008
$6 MM$6 MM



New Construction in Design New Construction in Design 
ProcurementProcurement

PS 16PS 16
Design Design -- Mar 2004 to Mar 2005Mar 2004 to Mar 2005
Construction Procurement Construction Procurement –– Jan to May Jan to May 
20052005
Construction Construction –– May 2005 to July 2007May 2005 to July 2007
$18 MM$18 MM



Additions and Renovations in Additions and Renovations in 
Design ProcurementDesign Procurement

PS 20PS 20
Design Design -- Feb 2004 to Apr 2005Feb 2004 to Apr 2005
Construction Procurement Construction Procurement –– Mar to July Mar to July 
20052005
Construction Construction –– Aug 2005 to June 2007Aug 2005 to June 2007
$18 MM$18 MM



Additions and Renovations in Additions and Renovations in 
DesignDesign

PS 4/28 (in fill)PS 4/28 (in fill)
Design to be completed in Sept 2004Design to be completed in Sept 2004
Construction Procurement Construction Procurement –– Aug to Dec Aug to Dec 
20042004
Construction Construction –– Dec 2004 to July 2006Dec 2004 to July 2006
$33 MM$33 MM



Additions and Renovations in Additions and Renovations in 
DesignDesign

PS 5PS 5
Design to be completed in July 2004Design to be completed in July 2004
Construction Procurement Construction Procurement –– April to Sept April to Sept 
20042004
Construction Construction –– Oct 2004 to June 2006Oct 2004 to June 2006
$11 MM$11 MM



Additions and Renovations in Additions and Renovations in 
DesignDesign

PS 12PS 12
Design to be completed in July 2004Design to be completed in July 2004
Construction Procurement Construction Procurement –– May to Sept May to Sept 
20042004
Construction Construction –– Oct 2004 to June 2006Oct 2004 to June 2006
$12 MM$12 MM



Additions and Renovations in Additions and Renovations in 
DesignDesign

PS 13PS 13
Design to be completed in Sept 2004Design to be completed in Sept 2004
Construction Procurement Construction Procurement –– Aug to Dec Aug to Dec 
20042004
Construction Construction –– Jan 2005 to June 2006Jan 2005 to June 2006
$13 MM$13 MM



Additions and Renovations in Additions and Renovations in 
DesignDesign

PS 15PS 15
Design to be completed in Aug 2004Design to be completed in Aug 2004
Construction Procurement Construction Procurement –– July to Nov July to Nov 
20042004
Construction Construction –– Nov 2004 to June 2006Nov 2004 to June 2006
$10 MM$10 MM



Additions and Renovations in Additions and Renovations in 
DesignDesign

PS 24PS 24
Design to be completed in July 2004Design to be completed in July 2004
Construction Procurement Construction Procurement –– May to Oct May to Oct 
20042004
Construction Construction –– Oct 2004 to Dec 2005Oct 2004 to Dec 2005
$10 MM$10 MM



Additions and Renovations in Additions and Renovations in 
DesignDesign

PS 25PS 25
Design to be completed in July 2004Design to be completed in July 2004
Construction Procurement Construction Procurement –– May to Oct May to Oct 
20042004
Construction Construction –– Oct 2004 to Dec 2005Oct 2004 to Dec 2005
$13 MM$13 MM



Additions and Renovations in Additions and Renovations in 
DesignDesign

PS 26PS 26
Design to be completed in Aug 2004Design to be completed in Aug 2004
Construction Procurement Construction Procurement –– July to Nov July to Nov 
20042004
Construction Construction –– Nov 2004 to June 2006Nov 2004 to June 2006
$10 MM$10 MM



Renovations in DesignRenovations in Design

East Side AcademyEast Side Academy
Design Design –– Mar 2004 to Mar 2005Mar 2004 to Mar 2005
Construction Procurement Construction Procurement –– April to July April to July 
20052005
Construction Construction –– July 2005 to July 2007July 2005 to July 2007
$42 MM$42 MM



Additional ProjectsAdditional Projects

PS 6PS 6
PS 3PS 3
PS 7PS 7
PS 29PS 29
PS 17PS 17
PS 18PS 18
JFK AcademyJFK Academy



Questions?Questions?

If you have any questions, contact the If you have any questions, contact the 
Jacobs office in Paterson at 973Jacobs office in Paterson at 973--247247--7611.7611.


